

2021 Citizens' Oversight Committee members

Tracy Beard, ChairCommunity at-large

Terry Dworaczyk, Vice Chair Support Organization

Angelica GutierrezBusiness Organization

Roy ReedTaxpayers Association

Sue SlavensSenior Organization

Kenneth WolfCommunity at-large

DISTRICT STAFF

Kevin G. Walthers, Ph.D. Superintendent/President

Eric D. Smith

Associate Superintendent Vice President, Finance & Administration

Melinda Martinez

Executive Secretary to the Superintendent/President

Lauren Milbourne

Director, Public Affairs & Communications

Andy Specht, Ph.D.

Director, Information Technology Services

Cover Image: New Fine Arts Complex Under Construction



LETTER FROM THE THE CHAIR



On behalf of the Allan Hancock College Measure I Citizens' Oversight Committee, it is my privilege to present the Measure I 2021 Annual Report to the Board of Trustees.

Since the community approved the bond in 2006, Measure I has revolutionized and modernized the college. This year has seen construction of one of the largest projects to date: the new Fine Arts Complex. Located on the Santa Maria campus, the Fine Arts Complex will be a hub for creativity and learning at Hancock. The project is on track for completion in fall 2022 and is already an impressive presence on campus. Once complete, the two-story, 88,000 square-foot facility will include a 400-seat music venue and house the college's dance, drama, film, graphics, music, photography, and multimedia arts and communications programs. The Fine Arts Complex will join other major bond-funded buildings, like the Public Safety Training Complex in Lompoc and the Industrial Technology and Student Services buildings on the Santa Maria campus. The face of the college continues to transform in ways that will positively serve our community for generations to come.

The committee regularly receives detailed information from the college's management and staff concerning the progress and expenditures related to the various projects identified in the 2006 Measure I Bond. The committee plays an important role in informing the public about the District's expenditures of bond money, providing oversight to ensure that bond revenues are spent on construction projects as promised to voters.

It is the opinion of this committee that based on the oversight activities and the independent financial and performance audits noted herein, the college remains in full compliance with the requirements of Article XIII A, Section 1(b) (3) of the Constitution of the State of California.

Our committee trusts you will find the annual report accurate, informative, and comprehensive.

Very truly yours,

I Mary Bear Q Tracy Beard

Chair Measure I Citizens' Oversight Committee

Bond Measure I Overview

Northern Santa Barbara County residents voted June 6, 2006, to approve Measure I, the \$180 million general obligation facilities bond to improve Allan Hancock College. Funding from the bond helps the college modernize technology, upgrade the failing infrastructure of decades-old classrooms and labs, and build new teaching and learning spaces.

Measure I was presented to voters under the provision of Proposition 39, stipulating that at least 55 percent of voters approve a measure for its passage. It passed with 56.9 percent of the vote.

The Citizens' Oversight Committee

As promised to voters and required by law, on August 15, 2006, the Allan Hancock College Board of Trustees adopted Resolution No. 06-35, establishing the Bond Measure I Citizens' Oversight Committee.

The laws governing implementation of the Citizens' Oversight Committee require a minimum of seven members be selected based on criteria established by Proposition 39:

- One active member from the following: a business organization representing the business community located in the district; a senior citizens' organization; a bona-fide taxpayers association; a support organization for the college; and, a student enrolled in a community college support group.
- Two members of the community at-large.

Members of the Citizens' Oversight Committee are appointed for one- or two-year terms and may not serve more than two consecutive terms. Members serve without compensation. Meetings are open to the public and subject to the Brown Act.

Recognition Thank you for your service on the Bond Measure I Citizens' Oversight Committee.





Period covered by the report

This report covers the time period of January 1 – December 31, 2021.

Statement of purpose/ responsibilities of the Citizens' Oversight Committee

The Measure I Citizens' Oversight Committee, with members representing the various facets of our communities, serves as the representative of local residents to monitor the expenditures of Measure I funds. The Citizens' Oversight Committee reviews the progress and expenditure reports to ensure that bond proceeds were expended only for the purposes set forth in the Measure I Bond, and reports their findings annually to the Allan Hancock College Board of Trustees via this report.

Report on independent financial and performance audits

The district has received, and the Citizens' Oversight Committee has reviewed, the financial and performance audit for the Measure I Bond Construction Fund for the fiscal year ending June 30, 2021. COSSOLIAS/WILSON/DOMINGUEZ/LEAVITT (CWDL), Certified Public Accountants, prepared the report to comply with Proposition 39 accountability within the California Constitution.

CWDL stated, "In our opinion, the financial statements referred to above present fairly, in all material respects, the financial position of the Measure I General Obligation Bond Funds of the District at June 30, 2021, and the respective changes in financial position for the year then ended in accordance with accounting principles generally accepted in the United States of America." The auditors further noted, "There were no audit findings reported in the prior year's Financial Statement Findings."

Financial compliance confirmation

All expenditures authorized by Measure I have been reviewed by the Citizens' Oversight Committee to ensure the money was spent only on improvement projects as required by Proposition 39. All funds expended from Measure I will be audited annually by an independent accounting firm.

The Citizens' Oversight Committee has reviewed expenditures and projects, and finds the district is in compliance with the requirements of Article XIIIA, Section 1(b)(3)(C) of the California Constitution and consistent with the district's approved Measure I local bond measure.

Allan Hancock Joint Community College District

General Obligation Bond Expenditure Report

September 1, 2006 – December 31, 2021

September 1, 2006 – December 31, 2021
Total General Obligation Bond Authorization: \$180,000,000 Series A Issuance \$68,000,000 Series B and B1 Issuance \$29,999,556 Series C Issuance \$38,860,309 Series D Issuance \$8,773,376 Series E Issuance \$23,000,000 Series F Issuance \$11,059,086 General Obligation Bond Remaining Authorization \$307,673
REVENUE
Series A Issuance \$68,000,000 Premium on Sale of Bonds Issuance A \$528,271 Series B and B1 Issuance \$29,999,556 Premium on Sale of Bonds Issuance B and B1 \$115,261 Series C Issuance \$38,860,309 Premium on Sale of Bonds Issuance C \$135,891 Series D Issuance \$8,773,376 Premium on Sale of Bonds Issuance D \$70,187 Series E Issuance \$23,000,000 Premium on Sale of Bonds Issuance E \$88,746 Series F Issuance \$11,059,086 Premium on Sale of Bonds Issuance F \$42,503 Interest \$7,939,272 TOTAL AVAILABLE REVENUE \$188,612,458
EXPENDITURES (January 1 - December 31, 2021) Cost of Issuance GO Bond Refunding \$(7,821) Project Management \$43,930 Public Safety Complex \$931,130 Fine Arts Complex \$5,866,046 STEM/MESA Center \$1,476,074 PCPA-Stage Craft Bldg Relocation \$97,413 TOTAL EXPENDITURES 2021 \$8,406,772 Total Prior Period Expenditures \$159,086,407
GRAND TOTAL EXPENDITURES \$167,493,179

ENDING BALANCE \$21,119,279

Measure I Projects Status

Current Capital Construction Projects





Fine Arts Complex is under construction

FINE ARTS COMPLEX

The Fine Arts Complex is a new 88,000 sq. ft., two-story Santa Maria campus building that includes classroom and office space for visual arts, multimedia and applied design, photography, film and video, dance, music and a recital hall. The project consolidates all of the fine arts and performing arts (except theatre arts) currently housed in buildings E, F and O-300 into one Fine Arts Complex.

Bids for the Fine Arts Complex opened on Tuesday, July 27, 2020 and the board awarded the construction contract in the amount of \$44,353,000 to AMG & Associates on August 13, 2020. Construction is underway and the building is projected to be completed in September 2022.

The project is funded through a combination of Measure I funds, State funds from the California Community College Chancellor's Office, and a generous donation from the Patty Boyd Foundation.

Architect: DLR Group | **Construction Manager:** Roebbelen Construction Management Services, Inc.

Contractor: AMG & Associates **Total Project Budget:** \$48,453,206

Projects Successfully Completed by Bond Measure I

CAPITAL CONSTRUCTION

Santa Maria Campus



Academic Resource Center

Project total: \$3,317,135 Year Completed: 2006



Student Services Center

Project total: \$20,893,316 Year Completed: 2013



Science Building

Project total: \$4,611,072 Year Completed: 2007



Industrial Technology/ Physical Education and Athletic Fields (Buildings and Fields)

Project total: \$39,558,106 Year Completed: 2014



Community Education Building

Project total: \$1,971,485 Year Completed: 2007



MESA/STEM Academic Success Center

Project total: \$1,807,813 Year Completed: 2021



Childcare Center Addition

Project total: \$8,371,957 Year Completed: 2013



Public Safety Training Complex

Project total: \$40,503,730 Year Completed: 2017



Completed Scheduled Maintenance Projects

SANTA MARIA CAMPUS PROJECTS

Building D Repairs and Upgrades
Parking Lot 1 Expansion
Copper Cabling Project
Building C Roof, Paint, and Flooring
Pool Resurfacing

Building N Roof, Phase III
M300 Heating, Ventilation and Air
Conditioning (HVAC) Upgrades Phase I
Phase I Energy Projects
Roof Repair and Replacement,
Buildings E, F, G, H, & M300

Audio Visual, Skills & Science
Underground Fuel/Oil Tank Repair &
Replacement
Campus Upgrade to Voice over Internet

Protocol (VOIP)

LOMPOC VALLEY CENTER PROJECTS

Chiller Replacement

Emergency Medical Services (EMS) Upgrade & Heating, Ventilation and Air Conditioning (HVAC) Repair

Completed Scheduled Maintenance Total: \$13,913,739

Measure I online

The agendas, minutes, and annual reports for Bond Measure I Citizens' Oversight Committee meetings are posted on the college's website. To learn more about Measure I, visit www.hancockcollege.edu/measurei.

Measure I Citizens' Oversight Committee contact information

To contact Allan Hancock College regarding Bond Measure I, or members of the Citizens' Oversight Committee, please call or email:

Melinda Martinez Executive Secretary to the Superintendent/President

Ph: 805-922-6966 ext. 3454 melinda.martinez1@hancockcollege.edu

2021 Allan Hancock Joint Community College District Board of Trustees

Jeffery Hall, President

Area 4 (Lompoc Valley)

Gregory A. Pensa, Vice President

Area 5 (Casmalia, Santa Ynez Valley, Vandenberg Air Force Base)

Hilda Zacarías, Trustee

Area 1 (Central & Northern Santa Maria)

Suzanne Levy, Ed.D., Trustee

Area 2 (Southeast Santa Maria, Orcutt, Cuyama Valley)

Alejandra Enciso Medina, Trustee

Area 3 (Southern Santa Maria, Guadalupe)

Jacqlyn Rayas

Student Trustee

Kevin G. Walthers, Ph.D.

Superintendent/President



800 South College Drive, Santa Maria, CA 93454-6399 www.hancockcollege.edu/measurei 805-922-6966

Annual Report

Editors: Melinda Martinez Lauren Milbourne

Design & Printing: Matt MacPherson Allan Hancock College Campus Graphics